
RETI Phase 2 Work Groups 
Draft Meeting Notes  
December 18, 2008  

 
The RETI Phase 2 Conceptual Planning and CREZ Work Groups met jointly at the CEC in 

Sacramento on December 18, 2008, beginning at 10:00 AM, to review the contents of, and tasks 
required to produce the RETI Phase 2 Report; and to plan public meetings in Riverside for January 9-
10, 2009. The work groups met separately later that day. Attendees listed below. Draft notes compiled 
by Dave Olsen and Rich Ferguson. 
 
The work groups set this schedule for the next three months: 
Meeting Schedule 
January 9: Joint meeting in Riverside, 10:00 AM; Professional Office Building, 73710 Fred 

Waring Drive in Palm Desert. 
  Meeting with Riverside County Supervisors 
 
January 10: Public Meeting in Riverside10:00-3:00; Palm Desert City Hall; 73710 Fred Waring 

Drive in Palm Desert. 
 
January 21: at CEC, Sacramento 

Input from CREZ Work Group on developability, MWh output potential of CREZ  
Review power flows of conceptual plan 

  Begin cost estimates 
 Rough out phased development plan for adding transmission access to CREZ over time, 

starting with Phase 1B CREZ ranking 
 
February 4: at PG&E, San Francisco 

Revise economic, environmental ranking as appropriate 
 Prioritize CREZ for transmission access 
 Begin drafting Phase 2 Report 
 
February 18: meeting tentatively set for Southern California; location TBD 

Finalize cost estimates, phased development plan, environmental screening of priority 
CREZ and conceptual connections 

  First full draft of Phase 2 Report 
 
February 25: if in-person meeting necessary: at CEC, Sacramento. (SSC meets 2/24, at CEC) 

Phase 2 Work Groups complete text of Draft Report 
 
March 4: Post Phase 2 Draft Report 
 
March 11:   SSC review, revise Phase 2 Draft Report 
 
March 18:  Post Phase 2 Draft Final Report 
 
March 24:   SSC meeting to review Draft Final report, adopt as revised 
 
March 30:   Phase 2 Final Report posted 
 


